Print Date: 10/11/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ186

Contractor: Tinsley Asphalt, LLC

Contractor's P.O. Box 1955
Address: Tullahoma, TN 37388

Estimate Number: 0002

Estimate Type: Progress

Contract Location: The resurfacing on S.R. 281 from west of U.S. 70S (S.R. 1)

Counties: CANNON

Project(s): 08030-3204-94, 08030-8204-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$175,237.77
$0.00
$175,237.77
$0.00
$0.00
$175,237.77

Previous to Date

$26,513.25
$0.00
$26,513.25
$0.00
$0.00
$26,513.25

This Estimate

$148,724.52
$0.00
$148,724.52

$0.00
$0.00
148,724.52

Pay Period: 9/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/30/2016

Time
35.0 Days
22.0 Days
22.0 Days

62.86 9%

90.38 %
- %

Dates
06/24/2016
07/11/2016
07/29/2016
08/26/2016
08/26/2016
09/29/2016

09/16/2016
09/16/2016

Amounts

$194,097.00
$194,097.00
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Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
08030-3204-94 11.71 R-STP/HSIP-281(4) 148,724.52 From West of SR-1 (RT & LT) To SR-146 (RT & LT)
08030-8204-14 88.29 R-STP/HSIP-281(4) The resurfacing on S.R. 281 from west of U.S. 70S (S.R. 1) (
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
08030-3204-94 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-8204-14 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-3204-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-8204-14 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-3204-94 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-8204-14 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
08030-8204-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 10.000 Unit Price: $550.000
TACK COAT (TC) This Est: 8.000 This Est: $4,400.000
Total: 8.000 Total: $4,400.000
08030-8204-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-8204-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-8204-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,064.000 Unit Price: $69.500
This Est: 1,689.500 This Est: $117,420.250
Total: 1,884.710 Total: $130,987.345
08030-8204-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est -1,162.680 Adj This Est -1,162.680
Adj Total: -1,295.780 Adj Total: -1,295.780
08030-8204-14 0100 9010 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
08030-8204-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-8204-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-8204-14 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08030-3204-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 3.000 Unit Price: $550.000
(NON-CONTINUOUS) (8IN WIDTH]  This Est: 2.170 This Est: $1,193.500
Total: 2.170 Total: $1,193.500
08030-8204-14 0100 0030 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $8,000.000
This Est: 0.829 This Est: $6,632.000
Total: 1.000 Total: $8,000.000
08030-8204-14 0100 0040 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 302.000 Unit Price: $9.500
This Est: 96.000 This Est: $912.000
Total: 307.500 Total: $2,921.250
08030-3204-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 125.000 Unit Price: $40.000
Color) This Est: 103.000 This Est: $4,120.000
Total: 103.000 Total: $4,120.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
08030-3204-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $12.000
(STOP LINE) This Est: 53.000 This Est: $636.000
Total: 53.000 Total: $636.000
08030-3204-94 0100 0040 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 3.300 Unit Price: $400.000
(4" LINE) This Est: 2.783 This Est: $1,113.200
Total: 2.783 Total: $1,113.200
08030-3204-94 0100 0050 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 7.200 Unit Price: $1,950.000
(60 mil) (4IN LINE) This Est: 5.955 This Est: $11,612.250
Total: 5.955 Total: $11,612.250
08030-8204-14 0100 0050 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $11,550.000
This Est: 0.160 This Est: $1,848.000
Total: 1.000 Total: $11,550.000

RR004

V44  *END OF REPORT*
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